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The Board of Supervisors established the Information Technology Fund (ITF) in 1998 to fund various
telecommunication and information technology projects, including infrastructure improvements.

The creation of the ITF marked the Board’s recognition that in order to provide increased levels of service
and greater communication to reach the 10 million residents of the County, departments needed
resources by which to investigate, develop and implement I/T projects to accomplish these objectives.

The fund, which is managed by the Chief Information Office (CIO), has provided financial and technical
resources to County management, allowing them to explore present and emerging technologies to
improve service delivery and organizational effectiveness. The ITF addresses an essential question of
the Board — how can the County of Los Angeles assume a leadership role in providing constituent
services by using the information technology. The solution identified was to develop a funding pool to
support such initiatives, specifically the use of web-based applications to automate critical and
fundamental services.

In the annual County budget process, departments develop business automation plans. These plans
serve as a blueprint for evaluating human and capital resources for automation initiatives and projects,
both independent and collaborative. With consistent review and discussion between management, I/T
divisions and stakeholders, departments identify potential target services for automation. Such projects
are ideal for ITF consideration, directly supporting the core objective of the fund — to support strategic I/'T
initiatives that include development and/or expansion of services via the Internet/Intranet.

The ITF has also been a significant source of funding to departments that would not have otherwise had
the financial resources to implement their I/T projects. Each ITF proposal is reviewed to determine
service delivery benefits and alignment with the County Strategic Plan. In addition, while primary
consideration is given to web-enabled projects that will improve service delivery, departments making
matching funding contributions and demonstrating an increase in the effectiveness and efficiency of the
organization have also secured funding. ITF projects represent how the County is finding alternative
electronic solutions in providing services and improving the information flow to its constituents and
partners.

£

Priority consideration still remains favorable for projects that propose development and implementation of
web-based applications to support department missions, goals, and objectives. The County Strategic
Plan was adopted and included as an objective under Goal 1, Service Excellence and Strategy 1 — “each
department will identify all potential web-enabled services and develop an action plan to make at least
one new departmental service available on the Internet.”

FY 2005-2006

The ITF was established with $8.5 million to provide “seed monies” (monies for one-time costs) for I/T
projects to improve the delivery of services to the public or employees. Special emphasis and
consideration was placed on web-based projects.

Since July 2005, the ITF Executive Committee and the Board have awarded 9 new projects estimated at
$2.175 million.
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P

County departments are responsible for aligning their department goals with the County’s Strategic Plan
Goals. In addition, departments must ensure alignment to the I/T Strategic Directions, as led by the CIO.
These are critical factors to the ITF Executive Committee when evaluating new ITF proposals.

Where We Are

Web-Based Web-Based
Dept N Y Grand Total Dept N Y Grand Total
A-C 3 3 6 DPW 1 5 6
ACC 1 1 2 DRP 1 1 2
Arts Comm/BOS 1 10 11 HRC 3 3
Assessor 1 1 ISAB 1 2 3
B&H 1 2 3 ISD 6 1 7
BOS 1 3 4 Management Council 1 1
CAO 4 5 9 Military & Veterans 1 1
Natural History
CCJCcC 1 1 Museum 1 1
CIO 9 6 15 Ombudsman 2 2
CIO/ICAO 1 1 P & R/Public Library 1 1
Consumer Affairs 1 3 4 P&R 1 1 2
Coroner 1 1 2 Probation 2 2 4
County Counsel 1 1 Public Library 4 4
CSS 1 1 2 Sheriff 2 1 3
DHR 2 6 8 TTC 1 3 4
DHS 1 1 Public Defender 1 1
DHS - Administration 1 1 RRCC 1 1 2
Grand Total 51 68 119

The financial data below reflects the ITF's position as of this reporting period.

Funded 119 projects since fund inception.
Approved 9 new projects in FY 2005-2006.
Completed 10 projects in FY 2005-2006.
Completed 12 projects in FY 2004-05.
Completed 17 projects in FY 2003-04.
Completed 12 projects in FY 2002-03.
Completed 15 projects in FY 2001-2002.
Completed 10 projects in FY 2000-2001.
Completed 11 projects in FY 1999-2000.

The following designated projects remain open as of this reporting period.
e Auditor-Controller's Legacy Systems Enhancements, $5.8 million

e Chief Administrative Office’s (Lead) Passport System, $2 million
e Treasurer-Tax Collector’'s LAPIS System, $1 million



THE INFORMATION TECHNOLOGY FUND

Background

The Information Technology Fund (ITF) was developed in late Fiscal Year (FY) 1998-1999 to address
growing information technology (I/T) issues within Los Angeles County. Following the Board’s direction,
this fund provides start up monies to departments that otherwise may have encountered difficulty
identifying and committing budgetary funds for their I/T projects. Establishing this fund also supported
various Board strategic initiatives including: (1) development and expansion of Intranet/Internet activities
and (2) development and deployment of eCommerce applications. These strategic initiatives were
designed to improve interdepartmental communications and the quality of services delivered to the public.
County investments in these activities and management of this fund ensure conformity with Board
initiatives and I/T standards, and also increases the County’s progress in realizing the use and benefits of
technology.

Commitments

In Fiscal Year 1998, the Board of Supervisors authorized an initial transfer of $8.7 million, and
supplemental funding in subsequent years.

ITF resources provide County departments with ‘seed’ monies to pursue various information technology
projects. Limited resources have slowed County departments’ ability to invest in upgrading their
technology infrastructure. The ITF provides a funding mechanism and encourages departmental
identification of projects that will improve delivery of County services.

Unlike most grants whereby monies are directly transferred to the department’s budget, the CIO reviews,
approves, and processes project invoices. Because expenditures are absorbed through the ITF, the CIO
is able to monitor expenditures and progress of ITF projects. This process ensures that monies are
appropriately spent on procuring services and/or supplies described in their original project plans.

Proposal and Selection Process

Departments interested in applying for funding through the ITF (see Attachment) are required to submit
project proposals describing the project, the project benefits, and the funding requested. Proposals
received for ITF funding include those projects that:

. Utilize web-based technologies;

o Employ I/T, including telecommunications;

. Provide for more efficient or effective delivery of direct services to the public; and

. Provide inter-department/intra-department benefits (improving communications, expanding

access to departmental systems, etc.).

CIO staff assists departments to evaluate projects carefully and to assess priorities. Selection of projects
to be sponsored by the ITF is determined by a joint ITF Executive Committee, chaired by the Chief
Information Officer. The Executive Committee is comprised of several Department Heads including the
Chief Administrative Office (CAQO), Auditor-Controller (A-C), Executive Office/Board of Supervisors (BOS),
Internal Services Department (ISD), Public Works (DPW), Treasurer-Tax Collector (TTC) and the Sheriff's
Department (LASD). The Committee meets on a bi-monthly basis to review projects.

The Committee can directly approve projects with an estimated cost of under $100,000. For those

projects estimated to be $100,000 or greater, the Committee recommends approval by the Board of
Supervisors.
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Each proposal is rated on the following criteria:

. Identifies benefits of the project/system enhancements;

. Facilitates public or inter/intra-departmental access to information;
o Improves delivery of services to the public;

. Ensures multi-agency application or portability to other agencies;
. Provides completeness of the project description; and

. Promotes inter-departmental and interagency collaboration.

Departments are notified in writing of the status of their ITF project proposals. If the project requires
Board approval, the notification may indicate the expected date of Board action.

-1V -
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Arts Commission/Board of Supervisors

Arts Education Portal Phase Il

In August 2005, the ITF Executive Committee approved the Arts Commission’s Arts Education Portal
Phase Il project. The on-line Arts Education Resource Directory was the first phase and the Technical
Assistance Website will be the second phase of the overall system, with subsequent phases to be
developed over time.

The Arts Commission contracted with Microgroove to develop Phase Il of the Arts Education Portal, the
technical assistance components which will be a centralized library including tools and resources for
educators, arts organizations, and artists with critical resources to support the development and
implementation of arts Education Program.

Projected Benefits

This project will:

Provide essential technical assistance resources for educators and districts;

Eliminate redundancy of resource gathering;

Centralize access to tools to advance sequential K-12 arts education;

Increase the number of students learning in and through the arts;

Increase the number of teachers integrating the arts into the classroom; and

Position Arts for All and the online Arts Education Portal as comprehensive resources for all
stakeholders needs.

Status
» Website launch date has been rescheduled for June 2006 to facilitate use of the new ISP.
» Project Manager announced launch of new website resource.
» Waiting for final project payment for Microgroove.

The targeted completion date for this project is July 2006.

Budget/Cost Summary

Allocation $23,790

Contingency 2,379
Total Authorization 26,169
Encumbrance & Expenditures 23,790
Available Balance $2,379

Chief Information Office

E-Mail Lifecycle Management (ELM) System

In December 2005, the ITF Executive Committee approved the Chief Information Office’s E-Malil Lifecycle
Management (ELM) System project to hire a consultant that has proven expertise in the area of ELM
technology. That consultant will assist the County in developing functional and technical requirements
that can be incorporated into an appropriate solicitation document, which will be distributed to the
numerous vendors of ELM systems to ensure that the County is obtaining the best possible solution at
the most competitive price. The consultant will also assist the County in evaluating the various proposals

-1-
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and will ultimately recommend a best solution, based on their extensive expertise and knowledge of the
industry, the products being offered and the County’s unique needs.

Projected Benefits

Since the County does not currently possess any significant degree of knowledge and expertise in this
unique field of technology, by bringing in someone who does, the County will save considerable time and
money. Through the establishment of an enterprise licensing agreement as a product of this project, the
County will establish a standard for this technology and establish the ability to respond effectively as an
organization, when required.

Status

» Project kickoff meeting in May.
» Final version of Requirements Development and Validation deliverable completed in June.

The targeted completion date for this project is October 2006.

Budget/Cost Summary

Allocation $90,000

Contingency 0
Total Authorization 90,000
Encumbrance & Expenditures 0
Available Balance $90,000

Chief Information Office
Countywide Enterprise Content Management Solicitation

In June 2006, the ITF Executive Committee approved the Chief Information Office’s Countywide
Enterprise Content Management Solicitation Project to create the necessary solicitation and complete the
selection of Enterprise Content Management (ECM) vendor(s). A vendor-neutral specialist/consultant will
be engaged to perform services for Current State Validation, ECM Requirements Definitation, and
Selection Process Assistance.

Projected Benefits

With ECM contract(s) in place, County departments will be able to implement efficient, effective, and
standardized ECM solutions. Departments will save time and resources in researching for suitable
technology leaders, sorting through vendor demonstrations, validating vendor’'s claims, and procuring
projects on their own.

Status
Delegated Authority Agreement has been executed through the CAO and the contractor, Doculabs, is on
board to assist the CIO with RFP preparation and proposal evaluations. The RFP is anticipated to be

ready in September of 2006, with contract awards in December of 2006.

The targeted completion date for this project is December 2006.
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Budget/Cost Summary

Allocation $80,000

Contingency 0
Total Authorization 80,000
Encumbrance & Expenditures 0
Available Balance $80,000

Chief Information Office
Security Awareness Training Content

In May 2006, the ITF Executive Committee approved the Chief Information Office’s Security Awareness
Training Content Project to acquire security awareness training content for installation on the County
contracted SABA system to be available for use by all County departments. It will utilize the features of
the LMS to allow departments to track progress in their security awareness training and prepare for the
implementation of additional content to support specific technical job functions throughout the County.

Projected Benefits

It will provide countywide delivery of best practices knowledge to all users of County IT resources and
improve the security environment needed to protect information entrusted to the County of Los Angeles.

Status
The project is currently in the process of procuring the training package. The training will be made
available on the new Countywide Information Security Website first and then training on the DHR

Learning Management System will be implemented when it is available.

The targeted completion date for this project is December 2006.

Budget/Cost Summary

Allocation $44,000

Contingency 0
Total Authorization 44,000
Encumbrance & Expenditures 0
Available Balance $44,000

Consumer Affairs

Personal Computer Replacement Project

In December 2005, the ITF Executive Committee recommended the Consumer Affairs’ Personal
Computer Replacement Project, which was approved by the Board of Supervisors in January 2006. This
project will acquire computer equipment in an effort to maintain compliance with countywide computing
standards, data security requirements, and to support the Department's potential transition to the Internal
Services Department’s (ISD) Information Technology Shared Services (ITSS).
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Projected Benefits

To the Department

= Improve computing equipment for greater efficiency, reliability and system response time.

= Enable the Department to join IT Shared Services and focus limited resources on their main
mission rather than the IT back-office and desktop services.

= Improve employee’s ability to perform their job function and increase employee morale.

= Implement the latest Microsoft system and Office products.

To the County

= Eliminate the use of obsolete Windows NT operating systems that post a security threat to the
County.

= Maintain the County security standard.

= Establish a process and procedure that could assist other County departments that are
considering the transition to ITSS.

= Create the opportunity for a joint acquisition of equipment for the two departments to reduce the
price per computer.

Status

The project is currently in the process of procuring 70 desktops and 10 laptops through the consolidated
purchase along with additional optional services and features that are offered by the vendor. Additional
funds will be used to purchase hardware that will increase productivity and provide protection for the new
computers.

The targeted completion date for this project is August 2006.

Budget/Cost Summary

Allocation $190,162

Contingency 0
Total Authorization 190,162
Encumbrance & Expenditures 130,894
Available Balance $59,268

Public Defender

Electronic Document Management System (PDEDMS)

In October 2005, the ITF Executive Committee recommended the Public Defender’s Electronic Document
Management System project, which was approved by the Board of Supervisors in November 2005. The
project proposes to address the Pubic Defender's storage and retrieval problem by leasing a warehouse
for centralized old case file archives and implementing an electronic document system to store all new
closed cases.
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Projected Benefits

1. Increased Operational Efficiencies: Digital archiving enables timely preparation of work to:

= Reduce the time spent obtaining information (from days to minutes)

= Minimize repetitive record keeping process

= Improve the morale and productivity for record keeping personnel by reducing the number of
repetitive tasks as a result of one-time data entry

= Eliminate time spent by staff delivering old case files to various offices within the County.

2. Enhanced Decision Making: Digital archiving will provide attorneys and investigators with better
access to historical information to make more informed decisions.

Status

The project has incorporated the database aspects required for tracking the storage of archived physical
files as well as the scanning of newly closed files. The planning of these features has been driven by the
acquisition of warehouse space, a process which was delayed for many months, but finally was approved
during April 2006. The system design has leveraged the District Attorney’s Document Archive Record
Tracking System, and has incorporated additional cutting edge document management techniques. The
Alternate Public Defender will also benefit from these enhancements. It is anticipated that the Public
Defender’s design will be adopted by the Alternate Public Defender.

A pilot is scheduled for implementation in fall 2006, with full implementation to commence during winter.
The project is currently proceeding according to the project plan schedule.

The targeted completion date for this project is March 2007.

Budget/Cost Summary

Allocation $698,500

Contingency 0
Total Authorization 698,500
Encumbrance & Expenditures 0
Available Balance $698,500

Public Library

Wireless Access (WiFi) Project

In August 2005, the ITF Executive Committee recommended the Public Library’s Wireless Access (WiFi)
Project, which was approved by the Board of Supervisors in October 2005. The project proposes to
install wireless local area networks (WiFi) in their 84 community libraries as a cost-effective way for the
Public Library to meet public demands for access to the Internet and the Library’s online resources. By
enabling the general public to utilize their own portable communication tools, such as laptops, PDAs and
cell phones, public access to the Internet and Library resources will be expanded beyond the Library’'s
current limited ability to provide public use of computers. The demand for Internet access and library
resources is continuing to grow.
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Projected Benefits

The County Library will be able to provide additional Internet Access points to meet the expanding
demand while at the same time reduce the need to purchase all of the computers needed to meet the
ever-increasing demand.

Status

» Service request issued to Internal Services to conduct radio frequency (RF) surveys of 84
community libraries, complete system design and network engineering, acquire and install the
wireless access points, and implementation and system acceptance testing.

» ISD completed RF survey at 31 community libraries.

» Purchase order issued for wireless access points and ancillary equipment. Equipment is
expected to be delivered in July 2006 and installations will begin in the first quarter FY 2006-07.

» 1SD, Cisco, and Comprise Technologies are working on the interface between the Enterprise
Network and the Comprise SAM system which manages public internet use at County libraries.
This key component of the project has experienced delays primarily due to technical issues
related to the requirement to use Cisco equipment to process network authentication.

The targeted completion date for this project is August 2007.

Budget/Cost Summary

Allocation $1,000,000

Contingency 0
Total Authorization 1,000,000
Encumbrance & Expenditures 0
Available Balance $1,000,000

Public Library

Internet Protection Project

In December 2005, the ITF Executive Committee recommended the Public Library’s Internet Protection
Project, which was approved by the Board of Supervisors in January 2006. This project is for the
installation of privacy monitors (with integrated privacy screens) to eliminate the current problem of
customers removing privacy screens. It supports the redesign of the public computer layouts at 14
libraries to move adult computers away from the direct path of travel for children; and also implement
limited filtering on adult computers, which will block explicit visual sexual sites.

Projected Benefits

To ensure children and other patrons are protected from exposure to objectionable materials that are
being viewed on the Internet by others in most of the County’s libraries.

Status

» The new servers have been purchased and installed at the Downey Data Center. Configuration
of the servers will be completed once the application software and filtering profiles have been
approved.

» Privacy monitors have been purchased and installation will begin in first quarter of FY 2006-07.
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» Library project team, in conjunction with County Counsel, is developing the policies, procedures,
and filtering profiles required to implement the Board’s.

» Engineering site surveys are in process to relocate data drops at 13 libraries to accommodate the
relocation of adult public access computers. Relocation of computers at the Lancaster Library
has been completed.

The targeted completion date for this project is September 2006.

Budget/Cost Summary

Allocation $344,000

Contingency 0
Total Authorization 344,000
Encumbrance & Expenditures 303,641
Available Balance $40,359

Registrar-Recorder/County Clerk

Countywide Address Management System (CAMS)

In October 2005, the ITF Executive Committee recommended the Registrar-Recorder/County Clerk’s
Countywide Address Management System (CAMS) project, which was approved by the Board of
Supervisors in November 2005. The project is to replace the TUS system with the new Countywide
Address Management System (CAMS) utilizing state-of-the-art GIS technology that better supports
enterprise maintenance, redesigns and expands the address data model by supporting a wider variety of
location information, address points and landmarks, and allows for a vendor-independent database
design that may be populated from one or more sources of street and address point data. Using the
latest GIS technology, CAMS will provide full support for distributed, multi-user editing of CAMS data;
allow CAMS to be easily ported to other departments, cities, and agencies in the County; encourage
wider interdepartmental maintenance and usage of CAMS street centerline and address data as a shared
resource; and integrate and streamline many redundant street and address data sets and work flows that
exist throughout the County. The CAMS database will also include a new data model that will solve
addressing limitations in TUS and support more sophisticated address maintenance capabilities.

Projected Benefits

Increase automation and productivity using new technology

Improved interdepartmental work flow and data quality control

Provide user friendly interface and faster performance

Improve address data model existing

Enable greater agency participation, data sharing, and standardization
Establish a foundation for future application and functionality

Status

In early April 2006, an ITSSMA contract to bring a GIS programmer onto the project’'s in-house
development team was executed. This will allow the GIS programmer to participate in the project to its
scheduled completion, while leaving remaining funds for the contracting of additional programming
support at a later point in the project.

The project development team has established a test development environment at RRCC headquarters in
Norwalk. Hardware expenditures to build the production system will occur during system deployment.

The targeted completion date for this project is January 2007.
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Budget/Cost Summary

Allocation $602,800

Contingency 0
Total Authorization 602,800
Encumbrance & Expenditures 337,511
Available Balance $265,289
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Animal Care and Control

VoIP Implementation Project

In June 2005, the ITF Executive Committee recommended the award for Animal Care and Control's VolP
Implementation Project and was approved by the Board in July 2005. The Department of Animal Care
and Control (ACC) proposes to find a cost-effective system that will eliminate and resolve ACC's
problems of communication, specifically reducing call waiting times, eliminating most busies and
eliminating dropped calls by using an IP Telephony (VolP) solution. The VolP solution will include the
Department’s seven locations, which are comprised of six animal shelters and administrative
Headquarters.

The proposed solution will consolidate the six individual call centers into one location at the Downey
Animal Shelter and one ACD application will remain at headquarters. The project will include the
replacement of outdated and poorly performing existing telecommunications equipment.

Projected Benefits

It will allow for more efficient, controlled and timely answering of calls and reduce occurrence of
complaints. It will also allow for a more efficient use of staff, better supervision and will result in better
service to Department constituents. In addition, it will allow the Department to conduct business better,
faster, and less expensively by operating on the converged network.

Status

» Infrastructure wiring and equipment replacement has been completed at six shelters and the
Long Beach Administrative Headquarters.

» Animal Care and Control is currently performing a system shakedown for technical issues. A
perch list will be drawn for completion and adjustments are being implemented to provide a
higher QOS Environment.

The target completion date for this project is September 2006.

Budget/Cost Summary

Allocation $324,682

Contingency 0
Total Authorization 324,682
Encumbrance & Expenditures 324,682
Available Balance $ 0

Animal Care and Control

Website Development

On February 2, 1999, on Board motion, Animal Care and Control (ACC) in collaboration with the Chief
Information Office was instructed to develop a comprehensive Internet site in response to the growing
number of family pets reported lost. Development of a website would greatly improve the ability of citizens
to retrieve missing pets or adopt pets, thereby improving animal welfare.
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This project funds development of a website that provides information and digital images of lost pets
recovered in L.A. County and will improve access to information to the public. In addition to providing lost
pet information, the Website will serve as an information portal by the Department including:

Projected Benefits

Status

Provide shelter hours and maps so the public would be able to determine, by zip code, which
shelter (Los Angeles or City Shelters) services their area.

Provide access to information relating to spaying, neutering, vaccination, rabies and other pet
information.

Add lost pets/adopting pets functionality for the public to access ACC database for lost
animals based on search criteria. The public will also be able to view digital images of these
animals.

Add licensing component (new and renewals) for the public to submit information online to
register their pet, renew licenses and pay for their registrations by acceptance of credit card
payments.

Provide a Frequently Asked Questions (FAQ) page with e-mail feedback capabilities for
responding to public inquiries.

The Department's SQL server and ISD hosted servers have been updated and replication
has been tested and verified. These servers are expected to archive production status within
the next 60 days.

The new ACC portal is complete and currently undergoing content update. It is anticipated
the new portal will be available to the public in July.

A new County payment vendor has been selected and the Department is in review with the
vendor on project requirements and responsibilities.

It is anticipated that license renewal online is expected to be available to the public before the
end of June 2007.

The target completion date for this project is September 2007.

The URL for this site is: http://animalcontrol.co.la.ca.us.

Budget/Cost Summary

Allocation $300,000

Contingency 30,000
Total Authorization 330,000
Encumbrance & Expenditures 314,046
Available Balance $15,954

Arts Commission/Board of Supervisors

Ford Theatre Phone and Data Network Upgrade

Over the last decade, the phone system and computer network infrastructure at the Ford Theatre has
been outpaced by the growth of the organization and the needs of its daily operation. In February 2005,
the ITF Executive Committee approved the Arts Commission’s Ford Theatre Phone and Data Network
Upgrade proposal to have ISD install a new Nortel Norstar Modular Integrated Communications system
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and data network at the John Anson Ford Theatre to improve critical needed infrastructure to satisfy the
handling requirement of the Ford Theatres operation, both now and for the foreseeable future.

Projected Benefits

This project will improve customer service for the community through improved intelligibility and
cleanness of phone communications and increased phone capacity.

Status

The Internal Services Department (ISD) has been engaged to implement this project.
Engineering has been completed, equipment ordered and initial wiring installed.

The project was delayed by approximately six weeks due to problems in getting permission
from the city to run cabling over existing telephone poles on the Ford Theatre site.

Also, to make the project more manageable and less disruptive to operations, switchover to
the new phone system has been broken down into three phases.

YV VYVV

The targeted completion date for this project is August 2006.

Budget/Cost Summary

Allocation $80,970

Contingency 8,097
Total Authorization 89,067
Encumbrance & Expenditures 80,970
Available Balance $8,097

Arts Commission/Board of Supervisors

Ford Theatre Ticketing and Customer Relationship Management System

In February 2005, the ITF Executive Committee recommended the award for Arts Commission’s Ford
Theatre Ticketing and Customer Relationship Management System and was approved by the Board in
April 2005. This project endeavors will move Ford Theatre's current ticketing and patron information
systems to a new ticketing and customer relationship management system, as well as purchase
additional equipment needed for the system. The new system would improve and increase the efficiency
of its box office operation, on-line ticketing through the internet, and servicing capabilities.

Projected Benefits

This project would improve service for the growing number of County residents attending events at the
Ford Theatre while also increasing the overall efficiency and effectiveness of the Ford Theatre operations
and marketing efforts.

Status

Preliminary evaluations of available systems have been completed. As it appears that multiple vendors
may be able to satisfy the County’s requirements for this system, a full RFP for the project is being
issued. Also, during preliminary discussions of the system with ISD, questions regarding County network
security issues were raised that ISD is working to resolve. Resolution of these issues may impact final
choices for implementation of the system.

The targeted completion date for this project is December 2007.
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Budget/Cost Summary

Allocation $125,406

Contingency 12,541
Total Authorization 137,947
Encumbrance & Expenditures 12,804
Available Balance $125,143

Arts Commission/Board of Supervisors

Ford Theatre’'s Venue Management Information System

In October 2002, the ITF Executive Committee recommended approval of the Executive Office/Ford
Anson Theatre’s Venue and Event Management Information System. The installation of this new system
will improve and streamline the efficiency of all theatre operations. Currently, it is very difficult for staff to
keep track of where all of their information is stored because the data is stored in independent software
systems.

Funding this project provides the capabilities for the John Anson Ford Theatre to store all of their major
venue event information into an integrated database. The Ford Theatre will accomplish this goal by
purchasing ARTIFAX, a product widely used by over 300 major art venues around the world.

ARTIFAX has several modules that will benefit the Ford Theater:
1. Event — This module performs event scheduling, provides for better technical and financial
management, tracks visitors, and improves internal communications.
2. EventOnline -- This module allows users to view and interact with the information via the Internet.
3. Festival — This module keeps track of all information associated with venue artists.

Projected Benefits

=  Simplify tracking and sharing of information.

= Streamline the event management planning process.
Status
While hardware needed for the project was secured early on, licensing of software has been delayed on a
number of fronts. Once County e-commerce issues with the new Ticketing and Customer Relationship

Management System are resolved and the project is solidified, this project will be ready to move ahead.

The targeted completion date for this project is September 2007.

Budget/Cost Summary

Allocation $77,924

Contingency 0
Total Authorization 77,924
Encumbrance & Expenditures 15,500
Available Balance $62,424
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Arts Commission/Board of Supervisors

Ford Theatre’'s Web Development Project

In March 2002, the ITF Executive Committee approved funding for the Ford Theatre’s Web Development
Project. The ITF provides for the development of a creative, high-quality website for the John Anson Ford
Theatre, designed specifically to meet the programming needs of the Theatre. This project is part of the
Theatre’s overall marketing strategy to generate public interest by increasing the visibility of the venue.

The website will include text, audio, and video clips about the artists and their past performances;
logistical information, such as how to use public transportation to reach the venue, where to park, hours
of operation, layout, online ticketing, news and events, and information on the Ford Theatre’'s smaller,
indoor theatre.

Projected Benefits

= Increase the Theatre’s visibility in the community and facilitate the public’s access to
information about the County’s facility and its programs.

= Enable the Ford Theatre to be more competitive with other local performing arts venues in
terms of their on-line marketing efforts.

= Increase communication by the addition of an e-mail component that would make it easier for
Ford Theatre members to contact appropriate staff.

= Encourage feedback on Ford Theatre performance and make the information available to the
artists.

Status

The Department’'s webpage has been completely redesigned to meet the current County web portal
standards and is in the conversion process. Through another grant from the ITF, the Arts Commission
has been working to implement a new venue management system for the Ford Theatre. When fully
operational, the system will be integrated with the Ford Theatre’s website to provide additional
functionality, particularly related to venue operations and communications with special business
constituents. Integration of this project with the Ford Theatre’s website will be coordinated with Vision
Internet.

The website address for this site is www.fordamphitheatre.org.

The target completion date for this project is December 2006.

Budget/Cost Summary

Allocation $93,500

Contingency 0
Total Authorization 93,500
Encumbrance & Expenditures 86,038
Available Balance $7,462
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Arts Commission/Board of Supervisors

LA County Online Cultural Calendar Phase Il

In June 2005, the ITF Executive Committee recommended the award for Arts Commission’s LA County
Online Cultural Calendar Phase Il and was approved by the Board in July 2005. Through an initial grant
from ITF, the Los Angeles County Cultural Events Calendar and Information System was launched in
April 2004 (Phase 1) providing a valuable source of information for cultural happenings in the region.

Phase Il of the LA Cultural Calendar and Information System leverages the Phase | calendar platform and
infrastructure to extend the calendar from an intelligent information store to a true interactive network.
Phase Il enhancements will utilize new web based technologies to upgrade Personalization,
Site/Calendar Redesign, Site Architecture, and community Building/Information Access.

Projected Benefits

= Centralize trusted source for public access to LA County cultural event information

= Provide easy to use transit and cultural information for residents who rely primarily on public
transit for mobility

= Support other County projects/goals, such as increased use of public transit and economic
development, and addresses the County Strategic Plan goal of better service for residents

= Use existing County resources to partner with other agencies

= Establish a cost effective way for large and small cultural/arts organizations to directly publish
events to the web and dramatically enhance their web presence

= Provide real time access to event information, reducing costly print publications that quickly
become dated

= Support plans to increase cultural/arts related tourism to the County

= Reach a wide and diverse audience via the web

= Provide ability to search events by several criteria including free, family friendly, ADA
accessible and geographical area

= Allow for user personalization of event information and e-mail communications for distribution
of information

= Place the County in the forefront of using the web for innovative arts and culture programs
and outreach

= Generate more click through to ExperienceLA.com via the custom calendar feeds on other
sites, resulting in increased site usage and higher ranking on search engines

Status

» Project design, user requirements, and scope definition completed in October 2005

» Detailed user requirements, system architecture, and design specifications completed in
November 2005

» Developed calendar application user interface, mockups and working prototype application
completed in March 2006

» Final integration testing/quality assurance and calendar system launch is scheduled to be
completed in June 2006

» User/management guide and support is scheduled for completion in June 2006.

The target completion date for this project is July 2006.
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Budget/Cost Summary

Allocation $89,000

Contingency 8,900
Total Authorization 97,900
Encumbrance & Expenditures 69,500
Available Balance $28,400

Auditor-ControIIer

Shared Services Initiative

In February 2005, the ITF Executive Committee recommended the award for Auditor-Controller’s Shared
Services Initiative and was approved by the Board in April 2005. The Shared Services Initiative is an
innovative concept for the County to provide economies of scale and skill to the County’s financial
operations now and as it is expanded to the financial operations of other departments in the coming
years. The project requested startup costs associated with applying private sector technologies to
County fiscal operations. It involves the consolidation and redesign of business processes into a major
service center, which has 18 County departments as clients, and the Auditor-Controller will be the
financial services provider.

Projected Benefits

The project will standardize procurement processes and procedures while ensuring the ongoing
development and availability of well-trained fiscal staff to meet the needs of an increasingly complex fiscal
environment. It will:

= Provide high quality, cost-effective fiscal services

= Provide consistent accounting procedures and improved financial reporting

= Enable economies of both scale and skill

= Allow client departments to concentrate on main mission services because their fiscal
services are being delivered by another department

Status

The Auditor-Controller has ordered and installed computers, printers, a server, an intrusion alarm, two fax
machines, and an eFAX subscription which provides one of the primary methods of sending documents
from client departments to the Shared Services Division. In addition, the video conference was
purchased, and is in the final stages of installation. The Auditor-Controller has requested additional
staffing in the FY 2006-07 budgets to compensate for a staffing shortfall related to Phase | of the
program. Final components are expected to be received and installation by June 2006. The remaining
balance will be used to purchase computer equipment for new staff by September 1, 2006.

The targeted completion date for this project is September 2006.

Budget/Cost Summary

Allocation $350,000

Contingency 0
Total Authorization 350,000
Encumbrance & Expenditures 308,770
Available Balance $41,230
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Chief Administrative Office

Central GIS Automated Geocoder Tool

In June 2005, the ITF Executive Committee recommended the award for the Chief Administrative Office’s
Central GIS Automated Geocoder Tool project and was approved by the Board in July 2005. The Tool,
hosted in the Central GIS Repository at ISD in Downey, will automate, schedule, and manage the
conversion of any County data source into a GIS format using a process called geocoding. County
departments can specify a data source and time interval, and the Tool will automatically pull address or
location data from that data source, determine the location, and then make the data available in the
Central GIS Repository.

Projected Benefits

= Reduce costs: Reduce staff time and costs spent on iterative cycles of geocoding.

= Improve quality: Permit leveraging the demonstrated expertise of Urban Research staff to
improve countywide geocoding quality and performance.

= Increase access to information: Facilitate public and inter/intra-departmental access to up-to-
date information by making changes in departmental data available through existing internet
mapping sites, GIS software and databases.

= Portability — The Tool will be located within the infrastructure of the Central GIS Repository
and it will be available to all departments.

= Improve interdepartmental collaboration: Generate information in a standard GIS format, and
in a central location accessible via the intranet/internet, reducing barriers of data transfer
between departments and agencies.

Status
» A contract has been released ITSSMA and a contractor has been selected.
» Project plans and descriptions have been delivered by the contractor and approved.

» The contractor has begun development work.

The targeted completion date for this project is July 2007.

Budget/Cost Summary

Allocation $95,000

Contingency 0
Total Authorization 95,000
Encumbrance & Expenditures 95,000
Available Balance $ 0

Chief Administrative Office

Emergency Management Information System (EMIS)

In October 2002, the ITF Executive Committee approved the Emergency Management Information
System (EMIS) Upgrade project proposed by the CAO. This project was subsequently approved by the
Board in December 2002. The current system, developed in 1990, could no longer accommodate the
technical requirements necessary to upgrade the system. EMIS has been greatly modified to meet the
needs of the County, but further modifications were either not possible with the current architecture or
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extremely costly. In addition, the Office of Emergency Management (OEM) experienced low availability,
difficulty in customization and high maintenance costs associated with the old system.

Projected Benefits

Improve the automation, collection and processing of emergency-related information, including:

Increase availability.

Enhance messaging components.

Reduce reliance on outside contractors.

Ease maintenance and upgrading process.

Increase data storage capacity.

Reduce maintenance costs by 65% over a five-year period.

Status

The hardware and software were installed and initially configured in September 2003. Three platforms
were created to increase the availability to separate the development and production environments and
provide a mirrored copy of the production environment for offsite disaster recovery (DR) purposes. The
OEM network is being reconfigured and the DR equipment and failover processes are going through the
final testing process. The DR rack will be shipped and installed at the City and County of Denver’s server
farm in Denver, Colorado by November 2006.

Outside contractors, working in conjunction with the OEM I/T staff and OEM I/T developer consultants,
completed their portion of the EMIS.Net rewrite in March 2004. A Geographic Information System (GIS)
interface was implemented in 2005. Hundreds of Operational Area (A) customers have been trained on
the new system. The system was successfully utilized during the 2005 Countywide OA exercises.

The target completion date for the project is December 2006.

Budget/Cost Summary

Allocation $1,277,024

Contingency 0
Total Authorization 1,277,024
Encumbrance & Expenditures 1,274,473
Available Balance $2,551

Chief Administrative Office

LACountyHelps (formally LA Services Identification Referral (LASIR))

In June 2003, upon recommendation from the ITF Executive Committee, the Board approved the Chief
Administrative Office’'s L.A. Services ldentification Referral (LASIR) project. LASIR is an integrated
service delivery application that enhances access to information on health and human service programs.
Individuals with the greatest need of services provided by the County and non-profit health and human
services organizations are often not aware of the range of programs for which they may be eligible to
apply. In addition, internal and external organizations may be limited in the amount of information they
can supply on County and non-County programs. To increase their access to such information,
Los Angeles County residents, County staff, public/private organizations, community and faith-based
organizations, will be able to access LASIR, via the County’s Internet Web Portal, to obtain or provide the
required information. The total cost to implement this project is $600,000. The ITF funding request is
$300,000. The CAOQ'’s Services Integration Branch (CAO/SIB) will fund the remaining $300,000.
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Projected Benefits

= Enhance the County’s ability to provide quality information.

= Provide individuals with the ability to search for possible programs and services which will
save time associated with searching multiple agency websites, making telephone calls to
County offices, taking numerous trips to County offices, and obtaining often outdated hard-
copy publications.

= Increase resident satisfaction by providing immediate access to information on health and
human services.

= Streamline the application preparedness/client-intake process by providing residents with the
information they should bring with them when applying for services.

Status

The LACountyHelps website went live on May 16, 2006. This project will be completed in June 2006.
Promoting e-government service, this project offers an alternative and proactive approach for access to
information and service programs available to needy individuals, families, and service providers in the
County of Los Angeles.

The URL for this site is: http://www.lacountyhelps.org.

The target completion date for the project is June 2006.

Budget/Cost Summary

Allocation $300,000

Contingency 0
Total Authorization 300,000
Encumbrance & Expenditures 92,560
Available Balance $207,440

Chief Administrative Office

OEM Emergency Information Website

In February 2005, the ITF Executive Committee approved the Chief Administrative Office’s Office of
Emergency Management (OEM) Emergency Information Website to establish a solution for OEM to post
emergency information on the County Internet portal. It was developed as a response to the concerns
expressed by the Board of Supervisors that in times of emergencies or disasters, Los Angeles County
residents need improved access to timely information. The website will establish a space for both basic
event information and, in times of an emergency, updated practical news which include dates, times,
locations of disaster sites and shelters, precautionary or evacuation advice, and related communications.

Projected Benefits

The Project improves accessibility of both basic and timely information for County residents on
emergencies and natural disasters.

= Establish web presence and “bookmark” location for generic emergency and disaster
information available from the County.

= Make available web-enabled versions of emergency and natural disaster preparedness,
response and recovery information already maintained by OEM.
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= Provide dynamic and timely information about specific emergencies and disasters to County
residents via the internet, as needed.

= Utilizes a Content Management System (CMS) that website content can be edited from within
the OEM offices or from a remote site on a 7/24/365 basis.

Status
The Project is 95% complete. This application is installed and active, though not visible until triggered by
a disaster or emergency. An instruction manual has been published and CAO/OEM staffs have been

trained in initiating an event.

Final payment on this project is based on Deliverable Number 5, creation of a stress-tested production
site, and is scheduled after the June 2006 election and before July 10, 2006.

The targeted completion date for this project is July 2006.

Budget/Cost Summary

Allocation $21,090

Contingency 0
Total Authorization 21,090
Encumbrance & Expenditures 21,090
Available Balance $ 0

Chief Information Office/Puinc Works

Electronic Development and Permit Tracking System (eDAPTS) Expansion

In April 2003, the Board of Supervisors approved the use of ITF funding to support the expansion of the
Department of Public Works’ Electronic Development and Permit Tracking System (eDAPTS) to the
Department of Regional Planning (DRP), Fire Department and Department of Health Services’ Office of
Environmental Health (OEH). The project will provide funding for DRP, Fire, and OEH to purchase the
software licenses and implementation services for the Accela enterprise solution for the issuance,
monitoring and tracking of permits and inspections.

Projected Benefits

For DRP include:
= Fulfill a number of action plan items included in the DRP Strategic Plan and Management
Audit;

= Joint business process review/re-engineering and electronic integration of all collaborative
DPW and DRP development and permit business functions;

= Replace existing legacy development project/permit tracking system with a multi-
departmental tracking system;

= Provide mitigation monitoring functions not now in existence;
= Fully integrates Geographic Information Systems data with DRP’s permitting system;

= Enhance code enforcement operation through improved business processes and access to
multi-departmental information;
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= Provide more efficient use of technology in the field through the use of Personal Digital
Assistants (PDASs) via wireless technology;

= Expand DRP’s ability to provide planning, case and general information to DRP clients via the
Internet;

=  Promote electronic sharing of data with other departments and agencies;
= Enhance the monitoring capabilities for program/employee performance measures;
= Improve the accuracy of inspection data and provides quicker retrieval of inspection results;

= Reduce the delay to access data from manual data entry from several weeks to next day data
access; and

= Eventually will improve industry and citizen access to information about permits and
enforcement activities.
For Fire include:
= Improve Service delivery via integration of DPW, DRP, Treasurer-Tax Collector (TTC) and
Fire’'s business processes supporting Land Development Plan Check activities;
= Replace manual permitting, code enforcement and inspection processes;

= Enhance code enforcement operations through improved business process, access to
information;

= Improve effectiveness and efficiency via handheld devices, which will allow “on the spot”
evaluation of code enforcement and inspection compliance;

= Enhance electronic sharing of data with other departments and agencies;

= Enhance internal reporting and performance management of activities supporting permitting,
code enforcement and inspections;

= Improve the accuracy of inspectional data and provides quicker retrieval of inspection results;

= Reduce the delay to access data from manual data entry of several weeks to next day data
access;

= Provide a web enabled tracking system for over 58 different types of permits; and
= Enhance services to contract cities and the public via web-enabled permit and inspection
status reporting.
For OEH include:
= Enhance electronic integration of all business functions that will be a part of the multi-
departmental eDAPTS project;
= Replace existing Legacy tracking system with a multi-departmental system;

= Enhance code enforcement operation through improved business process, access to
information;

= Provide more efficient use of technology in the field through the use of PDAs via wireless
technology;

=  Provide mitigation monitoring functions not now in existence;

= Automate the collection of Environmental Health inspectional data in food, housing, vector,
water, solid waste, and recreational programs;
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Status

Improve the accuracy of inspectional data and provides quicker retrieval of inspection results;
Reduce the delay from manual data entry from several weeks to next day data access;

Expand analysis capability to provide planning and general information by connecting
Geographic Information System (GIS) to inspectional data;

Eliminate the time delay of processing business applications or business changes with TTC
for Public Health License and Permits;

Improve the collection rate of annual public health licenses and permits;
Promote electronic sharing of data with other departments and agencies;
Enhance the monitoring capabilities for program/employee performance measures; and

Improve industry access by providing the ability to apply for certain public health licenses and
permits on-line, and submission of plans.

Completed Implementations

To date, the following business programs have been implemented in eDAPTS by the respective
Departments:

DPW: Land Development Lot Splits, Request for Service (Code Enforcement and Property
Rehabilitation), and Construction Permit (Permit Intake, Plan Checks and
Inspection)

DRP: Request for Service, Permits, and Inspections

Fire: Building Plan Checks, Fire Alarm, Fire Sprinkler (“Model Office”), Land
Development, Environmental Impact, and Review/Fuel Modification

OEH: District Housing (Request for Service), Food Plan Check (Permits, Inspections and

Wireless) (4 “Model Offices”), Environmental Hygiene Permits and Request for
Service, Vector Control Request for Service, Solid Waste Inspections, Permit and
Request for Service, Mountain and Rural Request for Service, Garments Request
for Service, and Housing Task Force Request for Service

Remaining Business Implementations

The following is a listing of the remaining business programs to be implemented in eDAPTS:

DPW: Building & Safety Permits, Land Development Permits, Environmental Permits,
Inspections, Wireless Access, and Building and Safety Inspections

DRP: Project Complete

Fire: Expand “Model Office” programs to remaining Area Prevention Offices, Petro
Chemical, and County Facilities

OEH: Expand “Model Office” programs to 7 District Housing Offices and 11 District Food

Offices, Housing and Institutions Inspections, Garment Inspections, Solid Waste,
Water and Sewage, Recreational Health, Cross Connection, Vector, Vehicle
Inspection Program, Lead Program, Wholesale Food Program, and Housing Task
Force

All Departments:  eBusiness

The target completion date for this project is June 2007.
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Budget/Cost Summary

Allocation $3,600,000

Contingency 0
Total Authorization 3,600,000
Encumbrance & Expenditures 3,381,336
Available Balance $218,664

Coroner

Coroner Content Management Project

In February 2005, the ITF Executive Committee recommended the award for the Coroner’'s Content
Management Project and was approved by the Board in April 2005. This project is to expand the
functionality of the Coroner's Medical Examiner (CME) System by integrating multi-media objects and
documents to facilitate efficient retrieval, storage and improve the decedent case management workflow
process for the department. The department consulted with Information Systems Advisory Body (ISAB)
and selected eiStream Identitech, Inc., which as a suite of products in the areas of imaging, document
management and workflow that may be applicable to the Coroner’s requirements.

Projected Benefits

The projected benefits include:

Improve decedent case management to determine the final cause of death
Meet and exceed its goal of 48 hours for decedent processing

Improve communications and workflow procedures

Improve storage and retrieval of images and documents

Seamless integration of CME System and multi-media components
Enhance the Department’s ability to share critical information and documents electronically
with other justice-related agencies

Provide public with easy access to quality information and services
Increase public visibility of County services

Increase public and private partnerships

Comply with the Countywide Strategic Plan Implementation

Design seamless service delivery of systems

Recruit, develop and retain dedicated and productive employees

Comply with the enterprise-wide alignment between County departments

Status

The project is currently on hold, pending the completion of the browser-based Coroner case tracking
system (CME). The original plan was to integrate the Global 360 content management system into the
existing Visual Basic version of CME. The application developer indicated that this would not be possible
and the Coroner must upgrade to the browser-based version before attempting to integrate content
management. The new CME is scheduled for implementation in October 2006. The content
management project will begin shortly thereafter and should be completed before the end of FY 2006-07.

The targeted completion date for this project is June 2007.
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Budget/Cost Summary

Allocation $170,000

Contingency 0
Total Authorization 170,000
Encumbrance & Expenditures 0
Available Balance $170,000

Human Resources

Enterprise eLearning Suite Implementation

In June 2005, the ITF Executive Committee recommended the award for the Department of Human
Resources’ Enterprise eLearning Suite Implementation project and was approved by the Board in
December 2005. In May 2003, the Department of Human Resources (DHR) solicited members from
various departments to develop functional requirements to be used in the selection and acquisition of an
enterprise-wide learning management system (LMS). Phase | of the implementation leveraged Bio-
Terrorism Grant funding received by the Department of Health Services - Public Health Programs &
Services (PHP&S). It included the purchase of licenses for 5,000 users for PHP&S to support the initial
roll out of the enterprise system. The selected vendor THINQ was subsequently acquired by Saba
Solutions (Saba), and Saba has agreed to honor the agreement and provide professional services for the
same discounted pricing originally offered by THINQ. Saba has also offered to provide their Saba
Software as our enterprise solution and indicated that the software is their planned survivor product from
the merger. This project will purchase additional licenses which will be deployed on the hosted system
infrastructure provided by Saba to implement the system countywide, and provide implementation
services. It will be deployed to the remaining 37 County departments on a phased basis. The initial
deliverable, a configuration workshop, will cover the differences between the THINQ and Saba systems, a
countywide infrastructure configuration, a hierarchical application security model, and standard branding
to be used by all departments.

Projected Benefits

The replacement of manual registration processes with online registration and workflow approval,
reducing the time spent and staff needed to process registrations; allows training professionals to spend
less time on administration and more time designing, delivering, and evaluating the effectiveness of
training; ensures accurate data is gathered for certification and accreditation processes, avoiding risks of
citations and loss of program credibility; eliminates the proliferation of duplicate systems, reducing overall
County implementation and ongoing maintenance costs; reduces costs associated with administration by
reducing the learning curve from department to department; and reduces development and delivery costs
through the ability to recombine training content.

Status
» Initial project planning and implementation team training conducted.
» Software purchased and delivered.
» Analysis and design completed.
» Second installment of software purchase and delivery in progress.

The targeted completion date for this project is February 2007.
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Budget/Cost Summary

Allocation $1,403,120

Contingency 0
Total Authorization 1,403,120
Encumbrance & Expenditures 1,403,120
Available Balance $ 0

Information Systems Advisory Body
Interagency DNA Order Tracking System (DOTS)

In September 2003, the ITF Executive Committee approved the Interagency DNA Order Tracking System
(DOTS) led by ISAB. In January 2004, the Board approved the recommendation by the Chief Information
Office. This project is to better coordinate law enforcement efforts to collect DNA from positive identified
criminal offenders. The current process is manual-based, requiring issuance of a court ordered request
from the DA's office to collect DNA from defendants. Court documents are issued and delivered to the
Sheriff's Department with inmate paperwork, or given to defendants (out-of-custody defendants) to
schedule an appointment for collection. There is no automated system to assist notifying
DA/Prosecution, Courts, Sheriff, and Probation/Parole to collect DNA from a probationer, parolee or
arrestee.

Projected Benefits

= Increase the number of DNA collections at the local level.

= Reduce the number of duplicate collections.

= Provide a model for identifying and electronically sharing DNA collection requirements.

= Expand samples in the DNA records to aid in solving of COLD cases and evidence of proof of
innocence or guilt.

Status

The DOTS project was put out to bid in May 2004 and bids closed on June 28, 2004. A total of two
proposals were received. Vendor selection scheduled for July 2004.

The Functional Design Specifications were delivered and signed-off in April 2005. Currently, ISAB is
reviewing the Technical Architecture Design Specifications and expect to sign-off on the deliverable in
July 2005.

ISAB has not reported their project status for this reporting period.

The target completion date for this project is pending.

Budget/Cost Summary

Allocation $300,000

Contingency 0
Total Authorization 300,000
Encumbrance & Expenditures 300,000
Available Balance $ 0
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Parks and Recreation
Website Revision Project

In August 2002, the ITF Executive Committee approved the Website Revision Project proposed by the
Department of Parks and Recreation (DPR). In an effort to better meet constituent needs, the Board of
Supervisors and the CAO requested the DPR to upgrade its website. Funding this project would allow the
DPR to expand the functionality of its existing website to include the following features:

1. Integration of the County Mapping/Routing server to provide information on park locations and
amenities;

2. Development of a high-level plan that investigates multi-language options;

3. Enhancements that will allow non-technical staff to maintain the website; and

4. Creation and maintenance of web links to affiliated groups and concessionaires.

This project will significantly improve the delivery of DPR services by providing a state-of-the art web
page with the most current information on park programs, a site that has greater accessibility to
constituents, and that will result in economic benefits to the Department.

ITF funds were secured to procure professional services related to re-design of the website, and include
licensing costs associated with the use of the County management software.

Projected Benefits

= Improves delivery of service to County of LA residents by delivering information on Park
services and amenities, in addition to incorporating driving directions to park locations.

Status

> Registered LACOUNTYPARKS.ORG with Network Solutions for a 10-year period in October
2005.

Revised web pages for structural consistency and submitted for incorporation into the Content
Management System in November 2005.

Finished incorporating revised content into the new site in January 2006.

Completed content updates on staging version of website in March 2006.

Published production version in March 2006.

Developed User Guide and conducted training in April 2006.

VVVY 'V

The URL for this site is: http://www.lacountyparks.org

The target completion date for this project is July 2006.

Budget/Cost Summary

Allocation $99,000

Contingency 0
Total Authorization 99,000
Encumbrance & Expenditures 74,000
Available Balance $25,000
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Regional PIanning/Puinc Works

Zoning Conversion and Integration Project

In February 2002, the ITF Executive Committee recommended funding and Board approval of the
Department of Public Works’ (DPW) and Regional Planning’s (DRP) Zoning Conversion and Integration
Project. The DRP currently maintains zoning maps in three different forms, making it difficult to make a
precise count on the number of maps because each one is in different scales and formats. In the past,
the DRP computer-aided design (CAD) software was compatible with software used by DPW. DPW
changed the CAD software to a different system to provide automation of DPW design activities (road,
sewer, water systems, etc.).

The zoning project will replace current maps in digital and manual format to a unified form of Geographic
Information Systems (GIS) zoning maps. Additional benefits include providing zoning information to the
public and all County of Los Angeles field offices via the Internet.

This project is partially funded by the ITF, with the DRP and DPW contributing matching funds towards
implementation.

Projected Benefits

= Improves organizational effectiveness by integrating zoning maps with countywide GIS
databases and reliance on manual conversions.

= Improves delivery of services to the public by providing zoning information online.
Status
» Design zoning website completed in October 2005.
» Installation of zoning website completed in March 2006.
» Conversion and integration subcontract planned for August 2006.

This project is targeted for completion by August 2006.

Budget/Cost Summary

Allocation $460,000

Contingency 0
Total Authorization 460,000
Encumbrance & Expenditures 86,058
Available Balance $373,942

Registrar-RecorderlCounty Clerk

Voting System Expansion

In November 2001, The ITF Executive Committee recommended Board approval for the Registrar-
Recorder’s Voting System Expansion. The RR/CC’s proposal requested ITF funding for a replacement
solution of the existing, in-house punch card voting system. In September 2001, the Secretary of State
announced the de-certification of the punch card voting system used in the County of Los Angeles, no
later than January 2006, but possibly by 2004 elections. The Voting Expansion project will replace the
Election Tally System (ETS) and Automated Ballot Layout (ABL) into a fully integrated Direct Recording
Electronic (DRE) System.
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Last time the County purchased a new voting system was in 1968 and had 40% fewer registered voters
than today. Since then, the system has been continually upgraded and maintained. The RR/CC
successfully piloted the touch screen voting system using DRE technologies in the November 2000
election. The pilot program, involving only nine locations, laid the foundation for use and implementation
of touch screen technologies. The success of the pilot, coupled with the number of anticipated voters
expected to choose to vote on touch screen devices, is a driving factor for this project.

Funding will cover hardware, software, and professional services for a vendor-supplied and supported
replacement solution. The project is partially funded by the ITF with additional contributions from the
Department.

Projected Benefits

= Provide enhanced capabilities, including but not limited to, enhancing voter options of how
and when to vote, reducing the number of voters at polling places, and increasing the speed
of the ballot counting process.

= Establish a framework that will enable RR/CC to offer enhanced election services.
Status

» DRE/touchscreen voting has been deployed successfully for early voting during the early voting
period in conjunction with all statewide elections over the past six years. For Gubernatorial
Primary Election on June 6, 2006, the DRE machines were augmented with a State-mandated
Voter Verified Paper Audit Trail (VWVPAT) and foreign language translations of the audio file.

» The final certification of the new ETS/ABL software, GEMS-2, has continued to experience delays
due to numerous changes in the Federal and State testing and certification processes.
Functional testing of GEMS-2 by a federally qualified independent testing authority is currently in
process and California Secretary of State Certification testing is anticipated to take place later this
summer. In spite of the length, stringency, and uncertainty of the testing and certification
process, use of GEMS-2 for the November 2006 General Election remains department’s goal.

The target completion date for the project is November 2006.

Budget/Cost Summary

Allocation $1,750,000

Contingency 0
Total Authorization 1,750,000
Encumbrance & Expenditures 1,750,000
Available Balance $ 0
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Board Designated Projects

In September 2000, the Board of Supervisors committed funding for several major County departments.
The commitment permitted these departments to pursue long-range, complex technology projects. Many
of the projects involve the initiation of contracts that are greater than $100,000. These departments are
required to submit a project plan to the CIO for review and any agreements requiring Board approval.

Auditor-Controller -- Legacy System Enhancements

In September 2000, the Board designated $5,000,000 for various enhancements to the Auditor-Controller
Legacy Systems. The scope of this project includes the enhancement/replacement of the County’s
Financial Systems, Countywide Accounting and Purchasing System (CAPS), Countywide Timekeeping
and Payroll and Personnel System (CWTAPPS), and Countywide Payroll Systems (CWPAY).

Status

Funding has been used for various projects including the development of a direct deposit/Electronic
Funds Transfer (EFT) system for public assistance payments, development of the Countywide Data
Warehouse and related consulting services for the Los Angeles County Administrative System (LACAS)
project, the eCAPS project, and the acquisition of Cognos licenses for County departments. It is
anticipated that the grant funding will be fully expended by October 2006.

Chief Administrative Office (Lead) — Medical Passport Systems

The Board approved this project in September 2000 for a total commitment of $2,000,000. This
application is intended to provide an automated means of viewing, recording, and maintaining the health
care history of foster children currently under the charge of the Department of Children and Family
Services (DCFS). Records would be accessible by health care givers (physicians), foster parents, and
DCFS case workers.

This application will provide the most accurate medical information concerning a foster child. Often
records are lost or omitted from child case records. The system provides a means for physicians to obtain
the most current information concerning the child, such as allergic reactions to medications, current
prescriptions, and past medical appointments. The Cognos proposal is estimated at $911,000, leaving an
un-obligated balance of approximately $155,000 in the grant.

Status

Since the Federal government rejected the County proposal for the implementation of this project based
on funding concerns in July 2002, the Chief Administrative Office’s Service Integration Branch (CAO/SIB)
has worked with participating agencies, and advocacy groups, such as the Commission for Children and
Families to develop an alternate technological solution. This alternate solution will utilize a web-based
portal application that will, to the extent permitted by privacy and confidentiality laws, enhance the
exchange of health and education information between participating agencies that provide services to
foster children.

» In July 2005, CAO-SIB researched possible implementation options that could expedite the
resolution of confidentiality and privacy issues regarding interagency data sharing and considered
the option of having Los Angeles County Office of Education (LACOE) as the lead agency.

» In August 2005, CAO-SIB and ECC representatives met with representatives from San Diego
Office of Education to learn about the model used to implement their version of the Health and
Education Passport.

-28 -



INFORMATION TECHNOLOGY FUND

IN PROGRESS -- FISCAL YEAR 2005-2006

» In September 2005, CAO-SIB management decided to support the current efforts of the ECC and
the Child Health and Education Electronic Record (CHEER) project of the Children’s Action
Network while continuing the research for revenues to resolve the confidentiality and privacy
issues of interagency data sharing.

» In February 2006, CAO-SIB submitted a memo and status report to the Chief Administrative
Officer to request concurrence for the new project approach. The new approach will have CAO-
SIB and the ECC as joint lead agencies and will cancel the outstanding Passport RFP, since the
ECC will need to be involved in the selection process for a new vendor system to be used as a
model in conjunction with the CHEER project of the Children’s Action Network.

» In March 2006, the Chief Administrative Officer approved the proposed approach. CAO-SIB
developed a draft document for the organizational structure and roles for participating agencies in
the new Passport approach.

» In April 2006, CAO-SIB submitted to the ECC a revised draft of the proposed organizational
structure for the project reflecting the changes discussed at the March meeting. CAO-SIB is
currently finalized the document that describes the organizational structure and roles for the
agencies participating in this project.

The fund balance for this project is $2,000,000; no expenditures have been incurred.

Treasurer-Tax Collector -- LAPIS Conversion

In November 2000, the Board designated $1,000,000 for conversion of the Los Angeles Public
Administrator/Public Guardian Information System (LAPIS). The Treasurer-Tax Collector, Mental Health,
County Counsel, Superior Courts, and the Coroner, use this system to maintain accounts for decedents
and conservatees. The replacement system is currently known as the Client and Asset Management
System (CAMS).

Status

» TTC officially terminated negotiation sessions with CompuTrust on January 5, 2006, as a result of
inability to reach a final agreement.

» An ITSSMA work order was submitted to ISD to obtain a contractor to support LAPIS in
December 2005, and the selected programmer came on Board February 2006. The programmer
left after only two days and currently TTC Systems staff provided operational support until the
replacement came on board on March 7, 2006.

» TTC conducted a meeting with LAPIS user groups on January 12, 2006, to update them on the
situation and to establish a new working committee to review and update the RFP as needed.

» Due to the critical working committee members being new and inexperienced in regards to LAPIS
functionality, the working committee began the RFP process by documenting the business
processes for their respective user groups. The documents were submitted on March 2006.

» TTC and DMH business analysts commenced reviewing and updating the functional
requirements based on the business processes submitted by the LAPIS user groups.

The funding amount for this project is $1,000,000. Current expenditures total $87,230 with a remaining
balance of $912,680.
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Auditor-ControIIer

L.A. County Investigation Database

In June 2004, the Board of Supervisors approved the Auditor-Controller's LA County Investigation
Database to develop an Internet and Intranet accessible application to replace a small access database
that used to track allegations of wrong doing within the County. Designed as the Investigation Tracking &
Management System (ITMS), the new Hotline is a web-enabled incident tracking and management
system with standard and ad-hoc reporting capabilities for warehousing investigations in LA County.

Realized Benefits

7
£ X4

Completed and published the online web form.

Completed the design of standard reports.

Completed fix of major bugs in the system.

Launched production database and websites on April 3, 2006.
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The URL for this site is: http://www.lacountyfraud.org/

This project was completed in April 2006.

Budget/Cost Summar

Original Authorization $247,500
Expenditures 225,000
Balance $22,500

Chief Administrative Office

Risk Management Branch Website

In February 2005, the ITF Executive Committee approved the Chief Administrative Office’'s Risk
Management Branch Website to improve Risk Management's Intranet presence and more effectively
provide information to the garget audience by utilizing the Stellent Content Management System (CMS),
hosted at Internal Services Department, and to maximize Risk Management's ability to edit/maintain
website content and publish information online.

Realized Benefits

X3

%

Increased the ability of Risk Management to maintain and update website content.

Enabled Risk Management to publish reports and provides other risk management-related
information online.

Increased communication with departments by providing access to a wide variety of resource
materials relating to commercial and self-insurance programs and policies, claim management
procedures, loss control and prevention programs and occupational health.

X3

%

7
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The ability to communicate risk management information to County departments and employees in a
consistent manner is essential to support the risk management goals of the County. The intranet site is a
valuable tool to accomplish this communication goal.

The URL for this site is: http://riskmanagement.mylacounty.info/

This project was completed in November 2005.
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Budget/Cost Summary

Original Authorization $34,200
Expenditures 19,285
Balance $14,915

Countywide Criminal -J ustice Coordination Committee (ccacoey/

Board of Supervisors
CCJCC Website

In October 2004, the ITF Executive Committee recommended the award for CCJCC’'s Website Project
and was approved by the Board in November 2004 to develop and implement internet, intranet
applications and an interactive resource guide that would provide web presence for CCJCC. It allows
CCJCC to provide online access to agendas, meeting minutes, calendars, bylaws, charters, annual
reports, and project information.

Realized Benefits

CCJCC members and criminal justice agencies are able to access meeting agendas and notes
as well as subcommittee reports from the site. Additionally, the general public may access the
site and find information regarding all the agencies comprising the criminal justice community of
Los Angeles. These resource websites have been successful in providing gang prevention and
intervention information to both law enforcement and the general public, and CCJCC has
offered to assist several municipalities by storing their gang prevention and intervention services
on the site.

The URL for these sites is: http://www.ccjcc.info and http://igtf.info

This project was completed in July 2005.

Budget/Cost Summary

Original Authorization $118,950
Expenditures 69,305
Balance $49,645

Health Services - Administration
DHS Internet-Based GIS Application (Locator)

In May 2003, the Board of Supervisors approved the ITF Executive Committee recommended grant for
the Department of Health Services’ Public Health's Internet GIS-Based Application (Locator) project. The
project was awarded $150,000 with $16,500 contingency. The project will integrate and expand three of
DHS’ existing GIS public access Internet applications with the County’s shared GIS mapping and routing
environment. These applications include the Child Health and Disability Prevention Program, the Health
Services Directory of Programs and Hospitals, and Safe Havens. This project also involves the
conversion of the County-owned Infoline-LA database to the GIS spatial environment. The Infoline-LA
database contains detailed information on 23,000+ public and non-profit health and human service
agencies within the Los Angeles County.

-31-



\%'/‘ INFORMATION TECHNOLOGY FUND

COMPLETED PROJ ECTS -- FISCAL YEAR 2005-2006

Realized Benefits

+«+ Significant operational cost reduction and improved data quality by hosting the DHS Locator
System on the Enterprise GIS Repository and having the data maintained by 2-1-1/Infoline.

% Improved access to critical health services information with the benefits of a map based context
and driving directions to the selected service provider location.

%+ This application can be used by other departments for providing the location of services to the
specific needs of their customers.

This project was completed in August 2005.

Budget/Cost Summary

Original Authorization $166,500
Expenditures 155,677
Balance $10,823

Human Relations Commission

DataBase Upgrade

In May 2003, the Board of Supervisors approved the ITF Executive Committee recommended grant of
$90,650 to fund an upgrade of the Commission on Human Relations technology databases and
infrastructure. The Commission upgraded and consolidated its Microsoft Access Databases and creates
two and three tier distributed network applications.

Realized Benefits

7
*

Provided effective and efficient integration, management, and utilization of the Commission’s
databases, including uniform staff user access.

Improved security infrastructure.

Provided universal staff access to desktop environment throughout the office area.

» Improved disaster recovery capabilities.

5

%
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%

DS

This project was completed in July 2005.

Budget/Cost Summary

Original Authorization $90,650
Expenditures 48,213
Balance $42,437

Human Resources

Online Application Enhancement (EASIER)

In June 2004, the ITF Executive Committee recommended the award for the Department of Human
Resources’ Online Application Enhancement (EASIER) and was approved by the Board in July 2004.
County Internet website is frequently visited as a source for employment opportunities. With an objective
towards streamlining process and providing enhanced customer service, the Department of Human
Resources in conjunction with the Internal Services Department developed the EASIER system. DHR
and ISD successfully piloted with 33 exams and determined its readiness to be shared and implemented

-32-



\/\'/‘ INFORMATION TECHNOLOGY FUND

COMPLETED PROJ ECTS -- FISCAL YEAR 2005-2006

countywide. This project will involve DHR and ISD training departmental Exam Analysts on the features
and usage of EASIER. In addition, departmental Systems Administrators will work with ISD to define
EASIER programming requirements critical to deployment, if any, and interface to the Department’'s
internal tracking system.

Realized Benefits

« Allowed interested individuals the ability to complete and submit a County job application via the

Internet;
Enabled departmental Exam Analysts to review and process the applications online; and
Provided improved customer service and expand the applicant pool of hard to recruit positions.

This project was completed in March 2006.

Budget/Cost Summary

Allocation $148,000

Contingency 0
Total Authorization 148,000
Encumbrance & Expenditures 148,000
Available Balance $0

Internal Services
Centralized Business Intelligence (Bl) Reporting/Data Sharing Infrastructure

In October 2004, the Board of Supervisors approved the ITF Executive Committees recommended grant
of $639,670 to establish a centralized business intelligence (Bl) reporting/data sharing infrastructure to
support countywide departmental reporting and to allow County departments to develop reports,
dashboards, data cubes and scorecards to meet departmental missions and to support data sharing
initiatives.

Realized Benefits

+ Facilitated electronic information sharing between County departments to support both the
County Strategic Plan and Department missions;
« Provided the technical architecture needed to combine and report on County information stored in
departmental databases;
« Developed a common enterprise of metadata to be used in reporting information stored across
County departments;
« Established a method for managing software licenses and software version upgrades in a
regulated manner;
% Provided a single sign-on approach for accessing reporting, data cubes, and scorecards stored
for County departments;
+ Included a software license tracking system that enables each County department to pay Cognos
Corporation for licenses used by their staff;
« Created a supported production environment that is monitored continuously throughout the year
with help available from an established Centralized Help Desk;
% Provided consistent platforms/environments that avoid incompatibility issues during change
control of new and updated program objects;
» Minimized the proliferation of multiple server farms throughout the County; and
Provided an economical approach for deploying training, development, test, and production
environment for Bl usage.

D3
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This project was completed in June 2006.

Budget/Cost Summary

Original Authorization $639,670
Expenditures 639,670
Balance $0

Natural History Museum

Infrastructure Upgrade -- Multimedia Applications

In July 2005, the Board of Supervisors, on recommendation by the ITF Executive Committee, approved
funding for the Natural History Museum’s (NHM) Infrastructure/Multimedia Applications. The mission of
the NHM is to “enable people of all ages, backgrounds, and interests to understand and appreciate their
natural and cultural heritage”. The NHM has used traditional means, i.e. exhibits and publications, to
educate and provide information to the public. This fund provided the acquisition of hardware and
software to upgrade the planned multimedia projects and programs being developed.

Realized Benefits

« Enhanced the services being offered by the NHM by developing an infrastructure to deploy the
latest media technologies. Planned initiatives include installation of multimedia technology, such
as kiosks and the development of educational programs capturing events and programs in
multimedia form as a resource tool for teachers and educating children.

% Enabled the implementation of a Cisco IP/TV video to expand employee-training programs.

% Promoted interdepartmental communication by allowing the transmission of important messages
via broadcast to the “family” of museums.

This project was completed in June 2006.

Budget/Cost Summary

Original Authorization $113,900
Expenditures 114,549
Balance $- 649

Public Works

Florence-Firestone Community Enhancement Team (FFCET)
Collaboration Intranet Website

The County has assembled a Community Enhancement Team designed to enhance services delivery
and accountability in the community of Florence-Firestone. The FFCET is comprised of staff from the 1°
and 2" Supervisorial Districts and various County departments, with Department of Public Works acting
as the lead department.

In February 2005, the ITF Executive Committee approved the Florence-Firestone Community
Enhancement Team (FFCET) Collaboration Intranet Websites to establish a working Intranet website on
the County CMS server to meet the needs of the FFCET. The Intranet site is a centralized, online
resource where County FFCET members and other interested County staff can share internal documents
and monitor initiatives through the County’s Performance Counts! framework.
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Realized Benefits

The Florence-Firestone Community Enhancement Team (FFCET) created strategic focus areas to
implement actions to resolve the short-term and long-term issues. The strategic focus areas are:

X3
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Public Safety

Code Enforcement

Road Cleanliness and Aesthetics

Traffic Safety and Mobility

County Services Information

Development and Infrastructure Enhancements
Community Identity and Involvement
Preventive Health
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As part of this effort, the FFCET website served as a useful tool which helps facilitate the resolution of
these issues by allowing County departments to better collaborate. Through the website, the team is able
to share information, documents, and reports with other team participants. The team also uses the
website as a basis for managing 45 initiatives to ensure that they are all delivered on time.

The URL for this site is: http://ffcet.mylacounty.info

This project was completed in October 2005.

Budget/Cost Summary

Original Authorization $68,210
Expenditures 68,210
Balance $0

Public Works

Public E-Mail Registration and Notification

In September 2003, the ITF Executive Committee approved the Public E-Mail Registration and
Notification project proposed by the Department Public Works (DPW). The version of this project is to
disseminate accurate and timely information on DPW projects and/or major events impacting constituent
neighborhoods, travel, transportation and recreation. The DPW will use funds to retain a professional
consultant to develop a pilot project that will initially use data on hazardous waste collection events. The
pilot system will be integrated with the existing web content management system and list server to
automatically generate e-mail naotification. This pilot project utilizes an infrastructure and business
processes that will serve as the basis for other e-mail notifications.

Projected Benefits

Los Angeles County residents can register online by entering their e-mail address and zip code to receive
notifications about household hazardous waste collection events in their neighborhood. The system
ensures that residents receive just the information they requested, in the area of interest. Customers can
also request e-mail reminders several days before the event. The system utilizes the County’s mapping
system to provide driving directions to each event.

The URL for this site is: http://ladpw.org/general/enotify/Calendar Template/Dalendar.aspx

This project was completed in May 2006.
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Budget/Cost Summary

Original Authorization $90,000
Expenditures 90,000
Balance $ 0







I NFORMATION TECHNOLOGY FUND

APPLICATION







Application and Fund
Procedural Guide

“To Enrich Lives Through Effective And Caring Service”

Chief Information Office
Jon Fullinwider, Chief Information Officer






Table of Contents
. INTRODUCTION ...ttt e e e e e e e e e e e e e e e e e e e s eaareaarenarenarenarrnarenaeenaerneees

II. PROPOSAL AND SELECTION PROCESS ........coooiiiiiieeiee e
. ITF PROJECT FUNDING.......coiitiiiiiiiiii s
IV. AWARDEE RESPONSIBILITIES ......ooiiiieiiie it

V. ATTACHMENTS ... e







Information Technology Fund
Application and Fund Procedural Guide
January 2005

Introduction

The Information Technology Fund (ITF) provides a mechanism to identify and fund projects that
improve delivery of direct service to the public and/or infrastructure projects that promote or
improve inter-departmental or inter-agency collaboration.

The Board of Supervisors has delegated the Chief Information Office (CIO) and ITF Executive
Committee the authority to approve ITF projects that are less than $100,000, administered by
ClO. CIO will submit projects approved by the ITF Executive Committee in excess of $100,000
to the Board for approval.

The Board approves appropriations for the ITF each fiscal year. Any remaining balance will be
carried over to the following fiscal year.

An ITF Projects Report is prepared and submitted to the Board of Supervisors annually. The

report will identify the ITF approved projects and to provide projects status and development for
ongoing projects and brief project summaries on realized benefits for completed projects.

Proposal and Selection Process

Departments interested in applying for funding through the ITF are required to submit project
proposals describing the project, the project benefits, and the funding requested (See
Attachment I).

Proposals eligible for ITF funding include those projects that:

e Utilize web-based technologies;

e Employ I/T, including telecommunications;

o Provide for more efficient or effective delivery of direct services to the public; and

e Provide inter-department/intra-department  benefits (improving information flow,
communications, etc.).

CIlO staff is available to assist departments in the development of project proposals.

Selection of projects to be sponsored by the ITF is determined by a joint executive committee
chaired by the Chief Information Officer and comprised of seven (7) department heads with
support provided by CIO staff. The committee is charged with the review and approval or denial
of ITF project proposals. The committee can directly approve projects with an estimated cost of
under $100,000. For those projects estimated to be $100,000 or greater, the committee
recommends approval by the Board of Supervisors.

Each proposal is rated on the following criteria:
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e Benefits of the project/system enhancements and clearly identified,;
e Facilitates public or inter/intra-departmental access to information;
e Multi-agency application or portable to other agencies;

e Completeness of the project description;

e Promotes inter-departmental and interagency collaboration; and

e Ongoing maintenance and sustaining support costs clearly identified.

Departments will be notified in writing by the Chief Information Office after their proposals
approved by the committee. If the project requires Board approval, the document will indicate
the expected date of Board action.

ITF Project Funding

Approved projects will be directly funded from the ITF unless there is an opportunity for
non-County subvention. To ensure maximization of ITF Funds, departments are
expected to determine if the project qualifies for any type of external funding (i.e.,
matching funds, full subvention, and reimbursement of capital cost). Departments that
do not qualify for external reimbursement should prepare purchase requisitions, ISD
Service Requests, etc., so that funds may be encumbered against the ITF.

Purchasing requisitions/ISD service requests must be submitted to the CIO to determine
completeness and alignment with the project proposal. After review and approval,
purchasing requisitions and ISD service requests will be assigned an ITF Fund Code
and returned to the department for processing or directly process by the Chief
Information Office. Original purchase order (PO) should be forwarded to the CIO to
ensure funds encumbered under ITF budget.

All project invoices must be approved by the designated project manager and forwarded
to the CIO for payment processing (See Attachment I1).

Funding Contingencies

The Chief Information Officer has delegated authority to establish a contingency for
each project. Contingency requests are limited to an amount not greater than 10% of
the original project award. A detailed justification is required and must be submitted to
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the Chief Information Officer for departments requesting use of project contingency
funds.

Awardee Responsibilities

Departments are responsible for submitting ITF project plans to the CIO no later
than 15 days after receipt of their ITF Grant Notification letter. Approved funds
will not be made available for use until the Project Manager is confirmed, a
project plan is submitted to the CIO and the project is established in I/T Project
Tracking and Status System. All required information should be submitted within
15 days of Grant Notification letter.

For information on I/T Project Tracking and Status System, please contact Sir Clark at
(213) 974-1739 or e-mail: sclark@cio.co.la.ca.us.

ITF project plans should include a detailed description of project goals and milestones
to be accomplished. Project plans should clearly identify contractor responsibilities and
project deliverables. Additionally, please develop a project plan in sufficient detail to
allow the Chief Information Office identify projected payment points. Payments should
be linked to completed and accepted deliverables rather than hours worked.

All ITF grant recipients are required to provide a bimonthly (every two months) status
report to the Chief Information Officer. These reports will be the basis for ITF status
reports submitted to the Board and the ITF Committee.

The bimonthly reporting begins from the date of notice of award or Board approval of
the ITF Project Proposal. All bimonthly reports should indicate projected payment
points for each stage of project development. Each development stage should indicate
estimated expenditures to be charged against the CIO’s ITF budget. At the end of the
project, departments are required to submit a project completion report upon project
completion on when project is completed, describing project benefits and other
appropriate metrics as required.

PROJECT REPORTING IS NECESSARY TO MONITOR PROGRESS AND IS A
CONDITION OF ITF FUNDING. NON-COMPLIANCE WITH ITF REPORTING
REQUIREMENTS MAY RESULT IN RE-EVALUATION OF THE PROJECT'S
FUNDING.

Chief Information Office 3
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INFORMATION TECHNOLOGY FUND
PROPOSAL FORMAT

PROJECT TITLE
(A brief, descriptive title for the project)

PROJECT LEADER
(Name, department, phone number, facsimile, e-mail address)

BACKGROUND

(The need or opportunity that this I/T project will support and reason(s) of this project be
initiated. Is the project mandated by State or Federal? If yes, is it funded by State or
Federal? If this project is subvented, what is the offset percentage?)

DESCRIPTION OF THE PROJECT

(Describe what is to be done and actions to be taken. Indicate how other departments
are participating or how the project can be ported to other departments. Is this project
in aligned with the County of Los Angeles Strategic Plan? Is this project consistent with
the currently approved Department Business Automation Plan? Does the project
technology solution comply with County of Los Angeles IT Directions? Does the project
technology solution comply with preferred County of Los Angeles IT Standards?)

BENEFITS
(Identify the projected benefits of this I/T project or activity. ldentify the metrics by which
the success of this project/activity can be evaluated.)

PROJECT DELIVERABLES
(Deliverables of the project)

FUNDING REQUESTED

(Identify break down of requested funding by equipment, software, telecommunications,
professional services, etc., as appropriate for the proposal. Also include quantity and
type, if known. Indicate if this project contingent upon additional funding and the
reasons.)

MAINTENANCE

(Provide a narrative indicating how the department plans to support ongoing
maintenance for this project and indicating sustaining support costs related to this
project.)
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ITF FUNDING, APPROVAL & REPORTING PROCESS FLOWCHART

< ProjectProposal >

The BOS has delegated the CIO and ITF
Executive Committee the authority to
approve ITF projects that are less than
$100,000. ITF projects that are $100,000 or
greater must be approved by the BOS.

v

A

ITF Proposal
Send Dept < $100,000
Notification
A
No
Award
Yes
Send Dept Notification
A 4
Dept 1) submits project plan & purchase requisition/ISD
service request, and 2) inputs project into ITTS System
\ 4
CIO reviews project plan, purchase requisition/
Request Dept ISD service request & ITTS System
Clarification
Yes
No
Accept
Assign fund org & forward to dept for
processing
\ 4
Dept processes paperwork (receives PO
number/ submits ISD service request)
A 4
Dept forwards PO document to CIO for
encumbering/ISD assigns account
number
A 4
A 4 A 4
Dept submits invoices to Dept submits project status report(s) &
CIO for payment final completion report to CIO
Request Dept
Clarification
\ 4
A .
No CIO reviews reports
\ 4
Yes

CIO pays invoices

CIO submits annually reports to

BOS & ITF Committee

ITF Proposal
>/= $100,000 Send Dept
Notification
A
No
Recommendation
Yes
Submit Board Letter Send Dept
Notification
A
No
Award
Yes
Send Dept
Notification
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